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Contract RD-76 T. O 7

1. The attached letter dated 26 July 1957 fram

LE/G - )’ '/»‘éfs

30 July 1957

25X1

the requirement for an extension of time and additional funds,
and proposes a thange of scope necessary to complete the work
presently being conducted under RD-79%, T« Oe 7.

; 2. Our cognizant engineers have carefully reviewed exhibits
‘ A-1, A-2, B-1 and B-2 enclosures to the contractor'!s letter, and
consider that this request is fair and reasonable.

recommendation therefore that this extension of time, funds and

scope be accepted in its entirety as outlined by the contractor
in order to complete all phases of the work by September 15, 1957.

3, It is requested that the appropriate allotment number
to cover the request for additional funds be furnished this
Division in order to complete the necessary contractual negotiations

as soon as possible,

outlines

25X1

It is our

25X1
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CONFIDENTAL =

25X1

o Re: T.O0. 7 - RD-79
® Dear . | 25X1

We are requesting additional funds with which to complete
Task Order No., 7. This request is made up of two parts namely,
additional funds required to complete the work called for under
this Task Order as now written and funds required to incorporate
a change in scope.

The amount requested to complete the present work is
$13,983.00. A detailed cost breakdown is attached as Exhibit
A-1 and a technical information memorandum describing the work
to be completed is attached as Exhibit B-l. The amount of
funds estimated to do the work called for in the change of scope
is $2,860,00 which is detailed in Exhibit A-2. A technical

. description of the work to be done in the change of scope is

attached as Exhibit B-2,

Fee is being requested only on the change in scope work,
The present Task Order expires September 1, 1957, We are
requesting an extention of time to September 15, 1957,

If additional information is required please let us know. h

Very truly yours,

25X1

HDK: tt
Encls,

CONFIDENTIAL
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CONFIDENTIAL DTt

25X1

COST BREAKDOWN®
INCREASED FUNDS REQUIRED FOR
COMPLETION OF WORK UNDER T.O, #7
OF CONTRACT NUMBER RD-79

DIRECT LABOR
Senior Engineer 40 hrs, 25X1
Engineer 40 hrs,
Engineer 365 hrs,
‘ Eng. Assistant 535 hrs.
' Technician 475 hrs,
Draftsman 270 hrs.
Machinist 200 hrs,
TOTAL DIRECT LABOR

OVERHEAD 25X1

25X1
TOTAL DIRECT LABOR 4 OVERHEAD

OTHER DIRECT COSTS

. Reproduction

(] TOTAL ESTIMATED COST $13,983.00

*Figures rounded to nearest dollar.

Shhied
CONFIDENTIAL
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COST BREAKDOWN®*
PROPOSED INCREASE IN SCOPE
OF T,0., 7 OF CONTRACT NUMBER RD-79
DIRECT LABOR

Senior Engineer 10 hrs, 25X1

Engineer 10 hrs.

Engineer 40 hts.

. Eng. Assistant 80 hrs.

‘ Technician 200 hrs.

Draftsman 40 hrs,

TOTAL DIRECT LABOR

OVERHEAD - | 25X1

TOTAL DIRECT LABOR 4 OVERHEAD
OTHER DIRECT COSTS

Telephone and Telegraph

‘ Travel & Living
‘ TOTAL ESTIMATED COST 25X1
FEE - 25X1
TOTAL ESTIMATED PRICE $2,860,00

#Figures rounded to nearest dollar.

SEChi
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TECHNICAL INFORMATION MEMORANDUM
INCREASED FUNDS REQUIRED FOR COMPLETION
OF T,0. 7 OF CONTRACT NUMBER RD=-79

l, Change in system nomenclature (Phase A, C, D)

A change in system nomenclature has been furnished for

use in modifying drawings, Time
will be required to change all drawings and parts lists to
conform to the new nomenclature.

2. Activity Amplifier (Phase C)

. In development of the activity amplifier a problem of

‘ heat dissipation was encountered. Considerable design
and test time was utilized in applying heat reduction
techniques in packaging.

3. Cables (Phase A)

In production of the main system cable the technique of
taping "leg" break out junction points, It was decided
that potting of these joints would provide more reliability,
Additional time was required to construct the potting molds
and to pot the cables.

Amendment 3 of T.0. 7 called for reworking 93 power cables
to change the wire size, The time required to modify the

cables exceceded our original estimate., 1In addition mno
. labor funds were asked for under our proposal for
Amendment 3, At the time of the proposal, it was anticipated
‘ that the work could be performed with existing funds,

4. Power Supplies (Phase C)

Undexr Amendment 3 purchased power
supplies for use in the CS-3 System. It was found after
testing the supply with customers recorder, additional
filtering would be necessary. Considerable was expended
in testing and a trip was made to the power supply
manufacturer's plant.

- SR
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EXHIBIT E-2
25X1

TECINICAL INFORMATION MEMORANDUM
PROPOSED INCREASE IN SCOPE OF T.0. 7 OF CONTRACT RD-79

1. At the time Amendment 3 was approved, it had been planned to
use two different types oi power supplies., For standardization

one power supply will be used, To date this requires a modification
power cable in the CS-3 converted system. 21 of these cables
will be required.

2., 1In the proposed modification of Item 1 above considerable time
is required to outline tie requirements of replacing the two
power supplies by one and to test the supply for conformance
with these requirements. The result will be that instead of

30 supplies of one type and 25 of another being purchased all
50 will be identical.

CONFIDENTIAL
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